

CL/NBPO WEEKLY REPORT - PERIOD ENDING 10 APRIL 1984

I. PROGRESS REPORTS ON TASKS ASSIGNED BY THE DCI/DDCI:

NO TASKS.

II. ITEMS OR EVENTS OF MAJOR INTEREST THAT HAVE OCCURRED DURING THE PRECEDING WEEK:

NEW BUILDING PROJECT

- A. BID PACKAGE 1. GENERAL SERVICES ADMINISTRATION (GSA) ADVISES THAT A MID-APRIL DATE FOR THE FIRST CONSTRUCTION CONTRACT IS STILL GOOD. FINAL PROCESSING IS AWAITING SUBMISSION OF A SUBCONTRACTOR LISTING BY THE GEORGE HYMAN CONSTRUCTION COMPANY. IN THE INTERIM, HYMAN MANAGERS ARE VISITING THE SITE AND DEVELOPING

ENTER PAGE TO BE DISPLAYED OR COMMAND: "NEXT,N, LAST,PRINT"

THEIR MANAGEMENT PLANS. (A-IUD)

- B. BID PACKAGE 3. GSA HAS ISSUED 120 BID SETS FOR THE POWERHOUSE RENOVATION. THE FIRST SITE VISITS FOR PROSPECTIVE BIDDERS WERE HELD ON 10 AND 11 APRIL. A PRE-BID CONFERENCE WILL BE HELD AT GSA ON 12 APRIL 1984. (A-IUD)

III. SIGNIFICANT EVENTS ANTICIPATED DURING THE COMING WEEK:

NOTHING.

STAT

CHIEF, NEW BUILDING PROJECT OFFICE, CL

DISTRIBUTION:

- 1 - D/CL
- 1 - C/I&MSS/CL

END OF DOCUMENT

ENTER PAGE TO BE DISPLAYED OR COMMAND